
RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

500/001-02-2009

Budget: G

Schedule: G

Issues: G

Air Compressor Replacement

Project:

Current Work Phase:
TBI Consolidated Facility

Req'd Work Ph Compl:

Project Budget:
$270,000.00

Estimated Bid date mid March.

Resolving Bidding procedures with F&A Office of Criminal Justice.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$230,020.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN

TBI Crime Lab

500/003-01-2005

Budget: G

Schedule: G

Issues: G

New Laboratory

Project:

Current Work Phase:
TBI Crime Lab

Req'd Work Ph Compl:

Project Budget:
$15,050,000.00

Additional service request from ICE to be resolved.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$11,500,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV Lewis Group/Smith Seckm

Contractor:
Rouse Construction Compan

Knoxville, TN
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